

CONTRACT MODIFICATION NOTICE

II.1.1) Contract Notice Title: Provision for Approved Laboratory Test Result

II.1.1) Contract Notice Reference Number: SIHHAT/2021/SUP/INT/01

VII.1) Description of the procurement after the modifications

VII.1.4) Description of the procurement:

It is foreseen that the test numbers in the contract will be exhausted by the end of March 2023 at the latest, before the contract implementation period of 30.11.2023. Since the subject contract is an uninterrupted and inseparable component in the provision of health services, a timely decision must be taken to continue laboratory testing services in our health centers before the number of tests is exhausted. In this regard, the special and general conditions of the contract signed with the Contractor have been examined and it has been evaluated that it is appropriate to increase or decrease the bid price, not exceeding 25%, according to Article 22 of the General Conditions of the contract, in order to ensure that the laboratory services within the scope of the SIHHAT II Project can continue without interruption.

VII.1.5) Duration of the contract

The implementation period will last till 30.11.2023

VII.1.6) Information on value of the contract/lot (excluding VAT)

Total value of the contract: 720.252,31 Currency: EUR

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

The special and general conditions of the contract signed with the Contractor have been examined and it has been evaluated that it is appropriate to increase or decrease the bid price, not exceeding 25%, according to Article 22 of the General Conditions of the contract, in order to ensure that the laboratory services within the scope of the SIHHAT II Project can continue without interruption.

VII.2.2) Reasons for modification

Article 22 of the General Conditions of the contract

VII.2.3) Increase in price

Value excluding VAT: 2.881.009,38 Currency: EUR

Total contract value after the modifications (excluding VAT): 3.601.261,69 Currency: EUR